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Reviewval of Transmitter Field.
Investigate specifications, cost and evailability of transmitters snd RF

linear amplifiers in the 100 watt, 5000 watt and 20000 watti range having defi-~
nite suitability for OC uses.

PROJECT DESCRIPYION

Investigate commercial and military equipment resources with a view
toward selection of transmitters and/or linear szplifiers which will meet OC
rejuirements at a reasonable cost. Prepare a report listing the relative
metrits and shortcomings of each as found by a comparison of manufacturers

specifications and/or Agency testis.
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1. A meeting was held with two JJEf-crresectetives concerning 29X1A5a]
the continued failure of the model 12-B as reported by the TDY[N 25X1A
station engineer. At this meeting, OC-E and OL/FD asked for a full

Tolder.

2. Due to the unreliability of the JJJJJIll12-B and the continued 25X1ASE
circult requirement, a procurement memo with gole sour ustification
wag drafted for a Collins 208U-10 lipear emplifier for This pro- 5‘_,5))((1 K\
curement memo also included two emplifiers for i 1

3. The Analysis and Appraisal of RCA S8B-5 was stoppesd due to
failure of the transceiver. The local representetive was contacted 25X1AS5a

and asked for an exchenge of transceivers so the lab can continue with
the A and A.
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5.

6.

some changes at the T and I machine shop.
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k, The two transit ceses were received this month and are undergoing

The Gates HFL-1000 has not yet baen delivered to the R and D

Laboratory.

The PAL-350 linear amplifiers, with a contract delivery date of

August 1962, have not yet been delivered.




